

SECRET

FILED/RP

DPD-5453-61  
6 September 1961

25X1A

25X1A

Attention:

Subject : Expanded AR Research Program, Including Technical  
Supervision and Operation of Government-Owned  
INS AR Model Range Facilities

Gentlemen:

25X1A

This will confirm Headquarters discussions held on September 5 and 6, 1961, and constitute authority for you to proceed on an expanded AR Research Program, in general conformance with your AR Research Program proposal dated August 11, 1961, utilizing for this purpose the facilities of a Government-owned AR Model Range to be established in [REDACTED]. This expanded work scope includes technical supervision during establishment of and installation of equipment in the AR Model Range facility at INS, as well as subsequent maintenance and operation thereof through June 30, 1962.

An amendment will be forthcoming to Contract No. CC-28441 covering this expanded effort and increasing the estimated contract cost for the period ending June 30, 1962, by an amount of \$168,324.00, and increasing the fixed fee by an amount of \$9,451.00. This fee increase is predicated upon your having in your employ and beneficially utilized for operation of the AR Model Range, the following level of personnel effort through June 30, 1962:

- a. 22 man-months supervisory and/or electronic maintenance engineers.
- b. 24 man-months electronic and/or electro-mechanical technicians.

The above estimated cost of \$168,324.00 breaks down as follows:

1. Direct operating costs AR Model Range \$74,144.00 (including six man-months of a theoretical circuitry engineer, \$7,000.00, and equipment refinement costs estimated at \$15,000.00).

84  
NO CHANGE IN CLASS. [X]  
DECLASSIFIED  
CLASS. CHANGED TO: TS S C  
NEXT REVIEW DATE: 2015  
AUTH: HR 70 2  
DATE 176000 REVIEWER 010356

SECRET

SECRET

2. Equipment fabrication costs \$44,000.00.
3. Equipment procurement \$39,180.00.
4. Model stand \$10,000.00.

INS site rehabilitation and construction costs, estimated at \$22,000.00, will be funded outside the present contract.

As per our discussions, a monthly report covering all work accomplished shall henceforth be submitted in duplicate to Headquarters.

The forthcoming amendment covering this expanded scope of work will contain a list of Government-furnished equipment with provision, however, that such equipment may be procured under this contract upon determined unavailability thereof direct from Government sources. Likewise, authorization is hereby given for your procurement of necessary Alfred equipment not to exceed \$12,000.00, such equipment having been determined as unavailable from Government sources.

There is hereby obligated to Contract No. CC-28441 an additional \$150,000.00, the balance remaining subject to availability of funds for this purpose.


Very truly yours,



Contracting Officer

25X1A

25X1A *Accepted*



6 SEP 1961

SECRET